

LONG ISLAND SOUND STUDY

A PARTNERSHIP TO RESTORE AND PROTECT THE SOUND

2015 CCMP Tracking and Reporting



Purpose of 2015 CCMP Tracking

- Report on the progress made toward completing 2015-2019 Implementation Actions
- Inform the 2020 CCMP Implementation Action Update

2015-2019 Implementation Action Tracking Spreadsheet

- Implementation Action #
- Implementation Action Text
- Type of Implementation Action: Ongoing vs. Discrete
- Progress toward Completion
- Description of Action/Progress Made
- Continue IA into 2020 Update?
- Suggested Revision to IA
- Related Ecosystem Targets Identified by Horsley Witten
- Other related Ecosystem Targets?
- Notes

Timeline

- January 13 – LISS staff and work group leads input deadline
- January 16 – Present process and schedule to MC
- January-February – Collect input from CAC, STAC, MC and workgroups
- March-April – Draft conclusions from the Excel Spreadsheet
- April 16 – Present conclusions to MC
- April-May – MC input, particularly in establishing strategic implementation actions for 2020-2024



Spring 2020 – Begin developing a report summarizing 2015 CCMP IA Progress. Submit to Congress by end of 2020.

Summer 2020 – Begin 2020 CCMP Implementation Action Update. Complete by end of 2020.

LONG ISLAND SOUND STUDY

A PARTNERSHIP TO RESTORE AND PROTECT THE SOUND

A wide-angle photograph of a harbor or bay. The water is calm with gentle ripples. In the foreground, there are wooden docks and pilings. Several sailboats with masts are visible in the middle ground. In the background, there is a small, tree-covered island. The sky is filled with soft, white clouds. The overall scene is peaceful and scenic.

Questions?